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CONTACTS

Susan Madsen

smadsen@skagitfisheries.org
Project Contact:Skagit Fish Enhancement GroupPrimary Sponsor:

Alison Studley

astudley@skagitfisheries.org
Alt Project Contact:Lead Entity: Skagit Watershed Council LE

Debbie Denton

accounting@skagitfisheries.org
Billing Contact:

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 07/14/2015 FundingEnd Date: 01/14/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $77,688.00 $77,688.00 $77,688.00(100%) (100%) (100%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$77,688.00 $77,688.00 $77,688.00

$21,221.68 

$56,466.32 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing: 06/14/2016

Pending Billing:

Number of Billings: 1

No

AMENDMENTS

# Type Applied Date Description

 1 Cost Change 02/16/2016 Modify the indirect rate associated with this agreement.  There is now no indirect 

rate or cost associated with this agreement.
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes Cedar Grove project has run into issues re design - 

both Skagit County (landowner) and WDFW who 

have a legal access requirement over the site prefer 

to replace the current undersized culvert with a 

larger culvert that will allow vehicle accees, We are 

uncertain if this will be an acceptable restoration 

project design for SRFB/Local TWG.  Preliminary 

desings have been submitted to SRFB, and will be 

submitted to the local TWG for review and 

confirmation before moving forward,

2 of 5 Describe the work accomplished during this reporting 

period.

SFEG completed final desings for the Day Slough 

site, and obtained approval from SRFB and the 

TWG to move forward. We also obtained 

construction funds from PSE.  SFEG met with 

stakeholders at the Cedar Grove site, and completed 

an Alternatives aAnalysis and prelimianry design 

package.  Designs have been submitted to SRFB for 

approval.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes If the proposed alternative for Cedar Grove is not 

approved by SRFB and the TWG, SFEG may need 

to find alternate locations to spend design funds.

4 of 5 Tell us about work planned for the next reporting period. We are hoping to get approval from SRFB and TWG 

to move forward with final design for Cedar Grove.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No

MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 07/14/2015 X

Data Gathering Started 09/01/2015 X

RFP Complete/Consultant Hired 09/01/2015 X

Annual Project Billing 12/31/2015 X

Progress Report Submitted 01/31/2016 X

Annual Project Billing 07/31/2016 X

Progress Report Submitted 07/31/2016 X

Preliminary Design to RCO 10/30/2016 X

Special Conditions Met 11/01/2016

Final Design to RCO 11/01/2016

Applied for Permits 12/31/2016

Agreement End Date 01/14/2017

Final Report in PRISM 04/14/2017

Final Billing to RCO 04/14/2017

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

03/23/2016 4/25/2016 9/30/2016 2016-4-271+01 Upper Day Slough

Archeological & Cultural 

Resoures (EO 05-05)

02/01/2016 NA Work completed at both sites

Dredge/Fill Permit [Section 

10/404 or 404]

03/23/2016 7/14/2016 3/18/2017 NWS-2016-301 Upper Day Slough
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